MONTEREY COUNTY PLANNING COMMISSION

Meeting: December 12, 2012 Time: 2:00 P.M. | Agenda Item No. 8

Project Description: Consider the process for obtaining public input and enhancing public
participation in the development of the long range planning documents relating to the Local
Coastal Program Update, the 2012 General Plan Implementation Program and other Ordjnanc¢s

Project Location: County -wide APN: N/A

Planning File Number: REF120071 & 120072 Owner: N/A

Planning Area: Inland Areas of the Unincorporated .
County of Monterey Flagged and staked: N/A

Zoning Designation: N/A

CEQA Action: N/A

Department: RMA - Planning Department, Long Range Planning Team

RECOMMENDATION:

It is recommended that the Planning Commission receive a presentation related to the process for
obtaining public input and enhancing public participation in the development of the long range
planning documents relating to the Local Coastal Program Update, the 2012 General Plan
Implementation Program and other Ordinances and recommends staff’s proposed process to the
Board of Supervisors. A

OVERVIEW:

Resource Management Agency (RMA) Planning Bureau’s Long Range Planning Team is tasked to
work on preparing and processing General Plan/ Local Coastal Plan Amendments, ordinances,
community plans, public facilities plans, and impact fee programs needed to facilitate the long range
planning goals of the County. The RMA in coordination with other County staff and Advisory
Committees have developed a recommended management process aimed at undertaking these
functions in an effective manner intended to balance public participation, current policy direction,
and state requirements, if applicable, with available resources.

DISCUSSION:
Staff has developed an overall approach to managing an extensive list of assignments that have
emerged from a range of sources including:

o The 2010 General Plan (applies to the non-coastal areas only)

e Local Coastal Program (LCP) Update (Periodic Review and Coastal General Plan)

e Federal or State regulations that require the County to adopt certain ordinances

e Community interest and specific land use related issues identified by the Board of

Supervisors (Board Referrals)
o (Clarifications indentified by staff based on implementation experiences.

° The Long Range Planning Team developed a comprehensive list of all the assignments generally
organized by topic. This list is titled the Long Range Planning Work Program (Attachment 1)
and is intended to be a management and communication tool that will be periodically updated as
work on the individual assignments progress, are completed, evolve or additional assignments




are added. A current version will be maintained on the Long Range Planning website
forthcoming in 2013.

Long Range Planning Work Program:

The Long Range Planning Work Program includes some basic information to assist in
communication internally in the County and externally with the decisions makers and public. It
is not intended to provide a comprehensive background or status for each assignment but rather
serve as a quick reference tool related to the current assignments for Coastal and Non-Coastal
areas. The Work Program provides the following:

» Document Type. Specific plans/policies/ordinances/programs that need to be prepared
are listed with a simple title. ,

» Relationship to policy documents. Generally, plans/policies/ordinances/programs are
related to new/amended state or federal laws, new/amended regional regulations (Air
District, Regional Water Quality Control Board, etc), General Plan policy, or Local
Coastal Plan policy. There are also various assignments designed to improve the County
planning processes or inconsistent/unclear regulations that come up in response to current
events (e.g.; Board of Supervisor Referrals).

»  Applicability. Where staff intends to apply a subject policy/regulation (countywide,
inland only, coastal only) and what part of the Monterey County Code is anticipated to be
amended (Title, Chapter). The list also includes reference to “Ag” where items are
identified to potentially relate to the agricultural industry for referral to the Agriculture
Advisory Committee as a technical advisory group.

= Priority. The Work Program is a “living document” with many assignments that will take
multiple years to complete. Items with specific timelines established by policy or with
timelines established by the Board of Supervisors are generally given a higher priority.
The Team also established priorities for other items based on what we determined to have
importance for operations/process and available resources.

= Staff Assigned. Assignments have been organized into groupings that enable a single
project manager to become expert and oversee an entire work element, benefiting from
the interrelationships between the various assignments.

= General Status (% complete). See Phasing below.

Long Range Planning Team Program Management Summary:

The Team generally consists of staff from the Resource Management Agency, Long Range
Planning, County Counsel, Health Department/Environmental Health Bureau, the Ag
Commissioner’s Office, and Monterey County Water Resources Agency. A variety of
consultants are assisting in specific assignments as necessary.

In order to help manage the extensive and diverse workload associated with various assignments,
staff has developed a basic standard process for processing ordinances and programs, and a '
separate process for updating the Local Coastal Program (LCP). These processes are intended to
take assignments forward in an organized manner to maximize efficiencies in meeting target
timelines while addressing the specific issues associated with each ordinance or planning
document. This process revolves around the Planning Commission as the central point where all
public input is assessed (including stakeholders and advisory committees) and a recommendation




is made to the Board of Supervisors. In certain cases, the Commission may request additional or
unique steps to solicit input from specific stakeholders.

The general steps include internally scoping the assignment, preparing a recommended concept
or alternative approaches and transmitting it to stakeholders and relevant committees (e.g. Land
Use Advisory, Ag Advisory), holding a Planning Commission workshop to obtain direction,
preparing a draft ordinance or document and conducting environmental review, and conducting
hearings at the Planning Commission and Board of Supervisors. More details are included in
Attachments 2 and 3.

OTHER AGENCY INVOLVEMENT:

The Work Program was distributed to the Land Use Advisory Committees (LUACs) with an
opportunity to submit comments. Staff made presentations on the proposed process to the
Coastal Land Use Advisory Committees (LUACs), Carmel Valley LUAC, Alternate Energy &
Environment Committee (AEE), Ag Advisory Committee and the Permit Streamlining Task
Force. Big Sur LUAC submitted comments for how they request documents are processed for
their area (Attachment 4).

cq#e R. Onciano (831) 755-5193
‘onciafoj(@co.monterey.ca.us

November 26, 2012

This report was prepared and reviewed by Marti Noel, Assistant Director, Resource
Management Agency and Jacqueline R. Onciano, Planning Services Manager, Long Range
Planning

cc:  Front Counter Copy; Planning Commission (10); County Counsel, Wendy Strimling;
Fire Protection District; Public Works Department; Parks Department; Environmental
Health Bureau; Water Resources Agency; Ag Commissioner’s Office (Ag Advisory
Committee [AAC])); Alternative Energy & Environment Committee (AEE); County
Streamlining Task Force c/o Ernie Mill; Refinement Group; Marti Noel, RMA
Planning; Jacqueline R. Onciano, Planning Services Manager; The Open Monterey
Project; LandWatch; Planning File No. REF120071 & REF120072.

Attachments:
1 Long Range Planning Work Program
2 General Ordinance/Document Preparation Process
"3 Local Coastal Program Process ‘
4 Big Sur LUAC Comments




Long Range Planning Work Program

ATTACHMENT 1

gram
MCC : . : Policy Completion . Planner/
Title/Chapter Task Description (File #) Reference Goal Status Priority # Ao Task #

ea
Administration | 2010 General Plan Implementation With GP 100%
Inland Ordinance Adoption (10.26.2010) Complsie k
(10.26.2010) 3L

Administration | 2010 General Plan Implementation LU-9.1 3 Months 100% Cogislote 9
Inland Work Program : (01.26.2011) | (01.25.2011) E
Administration Tracking System y 1 Year 5

 Taland (REF120031) L0 (10.26.2011) 1o 1 A4 16
Administration LU-1.19; C-2.4, 2.5; OS-
Inland ; 3.5, 3.6, 5.3; S-1.8, 2.7

: Development Evaluation System g L 1 Year
Title 21 2.9, 3.8, 6.5; PS-1.3, 2.3, 30% 1 AQ 35
(REF120030) 3.1 3.1, 4.5, 4.6 (10.26.2011)
CV-1.6
Administration '
Inland General PlanPAmendment (GPA) LU-96 5% 2 76
Title 21 Teeess
Administration :
Inland GPA Criteria LU-9.7 5% 2 77
Title 21
Administration
'II‘I;ingl Criteria for geo/hydro studies/reports 0S5-3.3;5-1.3t0 1.8 0% 3 JRO 40
Administration Permit Assistant Process- Key _ o
Inland Industry Clusters ED-4.1 2% g ED 44
Link Overall Economic Development
Administration | Commission (OEDC) and Workforce ED-3.3 90% 3 ED 84
Investment Board (WIB)
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Long Range Planning Work Program

ATTACHMENT 1

gram
MCC
Title/Chapter
Area

Task Description (File #)

Policy
Reference

Completion
Goal

Status

Priority #

Planner/

Agsiiy Task #

Administration
Countywide
Title 2

Emergency Plan/Procedures

LTy R

Local Coastal Plan Update

S-5.1,5.8, 5.5, 5.6

AQ 59

LCP T ; MC

Coastal LCP: Part I - General Provisions 2004 Periodic Review 20 L (CH)

LCP Local Coastal Plan Update MC
LCP: Part IT - North County Land Use | 2004 Periodic Review 10% 1

Coastal Plan (CH)

Local Coastal Plan Update
LCP LCP: Part II North County Land Use o y MC
Coastal Plan- Moss Landing Community Plan 2604 Feriodic Revipw (o 1 (CH)
(GPZ090005)

LCP Local Coastal Plan Update il : MC

Coastal 156p: Pt IIT < BEE\F Taad Dee Bl | 2004 PeromieReviaw B4 a (CH)

LCP Local Coastal Plan Update MC
LCP: Part IV - Carmel Area Land Use | 2004 Periodic Review 5% 2

Coastal Plan (CH)

LCP Local Coastal Plan Update MC
LCP: Part V - Del Monte Forest Land | 2004 Periodic Review 95% 1

Coastal (CH)

Use Plan
LCP ; 1 . T : MC/AQ
Coaatal Title 20: Coastal Implementation Plan| 2004 Periodic Review 10% 1 (CH)

Boronda Community Plan

LU-1.19; LU-2.21; LU-

2.22
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Long Range Planning Work Program

ATTACHMENT 1

gram .

MCC L y Policy Completion . Planner/

Title/Chapter Task Description (File #) Reference Goal Status Priority # Alses Tagk #

Area

GP : LU-1.19, LU-2.21, LU- 5

Toland .Chualar Community Plan 9.99: 1.U-2.93 5% 4 NA 46

GP Study Areas- Review for Special CV-1.26; CSV-1.4; GS- . .

Inland Treatment Area (STA) Designation 1.11 o 4 BMasED ol

GP

Inland : . i

Title 21 Agncultural(XV%né Igorndor Plan AG-4.3 5% 3 C(I:EJ(I;O 53

Title 19 g

AAC

GP A ; LU-1.19, LU-2.21, LU-

Island Pajaro Community Plan 299 1.U-2.93 0% 4 74

GP

Biilding Carmel Valley Traffic Improvement

Trland Plan CV-2.17, 2.18, 2.10, 70% 3 DM/PW 30
(CVTIP) 2.11,2.12

cv)

) . unicipal Climate Action Plan (CAP) |
ghmite.é;twn County Operation (GHG) Reduction Plan (%% }3?3%33 a 012?;5’1 5 65% 1 cs 15
T i (REF120044) W

0S-10.11: C-3.1

. . Community Climate Action Plan & (EECBG) Climate

Cumate ACKO | Gygenhouse Gas (GHG) Reduction Plan | Mitigation Monitoring & a 62;6‘*%812) 45% 2 CSMC  |Action
20Dy WIC (REF120045) Reporting Plan e Countywide
(MMRP)

Climate Action ‘ 95%
Chapter 15.12 Green Building Ordinance (Ord.) 08-10.12 2 Years ° 1 cS 13
Countywide (REF110058) (EECGB) (10.26.2012)
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Long Range Planning Work Program

ATTACHMENT 1

gram
MCC 0 ] Policy Completion : L Planner/
Title/Chapter Task Description (File #) Reference Goal Blatus Erionity # Agency Task#
Area

. ; Public Energy Efficiency Program
gﬁ‘;ﬁfw‘?ﬂm (Outreach) (EECBQ) 40% 1 NA/JRO
i i (REF110053)
Climate Action Green House Gas Inventory and
Countywide Monitoring Tool (REF110054) (EECBQ) 45% 1 a
Climate Action
i . . 08-10.13 -

and Wind Turbine (Small-Scale) Ord. 65% 1 DM/JRO
Title 21 (EECBG)

; e Energy, Water Efficient
8&’;‘;"‘*‘3 *?;2‘0“ (Conservation) and Landscape Ord. (EECBG) 50% 1 AQ/MC
omnbymice (REF110056)
Climate Acti .
C_éﬁn?ffiﬁj};@'mn Green Zoning Ord. (REF110057) (EECBG) 50% 1 NA/MC
Climate Action ! ;

Alternative Energy Promotion Ord. - .
Inland (REF110059) 0S5-10.13 90% 2 JRO/CS 48
Housing Housing Element
20.65-Coastal - Density Bonus LU-2.12; CV-1.10; GMP- (1012§e23(§1 D | (s ;(310;/2)11) Complete 3
21.65- Inland 1.9 i IE
Housing v . . .
Z Second Unit; Residential Care Homes; . 1 Year 100%
zg'gi_fn‘fait;l Definition of Family Housing Element | (1056 9011) | (05.24.2011) | Complete 4
Housing
A . e ; 1 Year 100%

igg:?jﬁ? Emer. Shelters; Trans. Housing; SRO Housing Element (10.26.2011) | (05.24.2011) Complete 5
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Long Range Planning Work Program

ATTACHMENT1

gram

MCC ook : Policy Completion o Planner/
* Title/Chapter Task Description (File #) Reference Gosl Status Priority # Ko Task #
Area
Housing
: : 1 Year 100%

20.64-Coastal Farm/Ag Worker Housing Housing Element Complete 6
21 64-Tnland (10.26.2011) | (05.24.2011)
Housi
20.61-oastal Reasonable Acc i i 1 Yeax 1003

H asonable Accommodation Housing Element (10.26.2011) | (05.24.2011) Complete 7

21.61-Inland

Special Studies

Talaod At-Risk Structure Inventory S5-5.16 0% 5 Bldg. 49
ISPECifll Studies Inventory Vacant/ Underutilized ED-4.2 0% 5 ED 85

Health and
Safety
Countywide

Title 10

Commercial and Industrial Lands -
.— : 5 O3 15R

Solid Waste Management Plan

PS-5.3 to PS-5.6

0%

EHB

Health and
Safety
Countywide
Title 10

Recycling/Diversion Programs

PS-5.3

0%

56

Health and
Safety
Countywide

Title 10

Landfill Vieinity Ordinance or
Standards
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Long Range Planning Work Program

ATTACHMENT 1

gram

MCC -y : Policy Completion v s Planner/

Title/Chapter Task Description (File #) fisEaratios Goal Status Priority # et Task #

Area

Public Places C-9.1 to C-9.6, 0S-1.10,

Countywide . : i . CACH-3,8, CV-3.14, DM/JRO

Title 14 Comprehensive Bike Plan- Trail Maps 3.19, GMP-3.11,3.12, 0% 5 (PW) 71
3.13, NC-3.7, T-2.6

Health and

Safety _ Parks Acquisition Development and PS-11.2, 11.11, 11.12; 10% 5 JRO/DM 78

Countywide Maintenance Guidelines CV-3.15; GS-5.1 ’ (Parks)

Title 14

B S

Public Services JRO

Countywide New Well Testing Ord. PS-2.4,2.5

Chapter 15.08 (REF120022) L 1 (Equm 32

AAC gC)

Public Services JRO

Countywide New Well Ord. PS-3.4; NC-3.8; CV-3.20 70% 1 (EH, 33

Chapter 15.08 (REF120022) WRA &

AAC AgC)

Public Services JRO

Countywide High Capacity Well Assessment PS-3.4 70% 1 (EH, WRA 34

Chapter 15.08 (REF120022) ’ &

AAC AgC)

Public Services Zoning

(Zoning) : . . JRO

Inland (CV, Discretionary Per}mt Process for Well CV-3.20, NC-3.8, NC-5.4 1 Year 5% 9 (EHB & Inland (CV,
Ordinance 10.26.2011 NC)

NC) WRA) | myle 21

Title 21 —
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Long Range Planning Work Program

ATTACHMENT 1

gram
‘MCC : L. . Policy Completion . Planner/
Title/Chapter Task Description (File #) Reference Goal Status Priority # Agency Task #
Area
Public Services
(Environment) 5 Years
Inland Alternative Water Source Plan PS-3.14 5% 3 EH & WRA 17
. (10.26.2015)
Title 16
AAC
Public Services . .
. Working Group for expansion of the . 5 Years
gl‘:;’ffnmen") Salinas Valley Water Project (SVWP) P5-3.17 (10.26.2015) 0% 8 WRA ™
Public Services
(Environment)
Inland . JRO
Title 16 Long Term Susteineble Water Supply PS-3.2 35% 3 (WRA, EH, 80
Title 19 : RMA - PD)
Title 21
AAC
Public Services U
. Guidelines and Procedures for 0 10 (W JRO
%I;]lr;v;aonment) Conducting Water Supply Assessment P8-8.18; CV-6.1 5% 3 (EHB) 81
Public Services
(Environment) | Monitoring Wells for Rapid Growth X JRO
Inland - Area PE-2.2 0% 3 (EHB) 82
. Title 16
Public Services
Countywide On-Site Wastewater Management |PS-4.12; CV-5.5, PS-438, | 26% 2 JRO 54
Title 16 Plan (OWMP) 4.10 ° (EHB)
AAC
Public Sexvices
Countywide On-Site Wastewater Treatment . JRO
Systems (OWTS) Criteria PS5.3 26% 2 (EHB) 55
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ATTACHMENT 1

Long Range Planning Work Program

gram
MCC _ ; Policy Completion o Planner/ '
Title/Chapter Task Description (File #) Rafrenis Goal Status Priority # A puries Task #
Area
Public Services
Countywide Water Conservation Ord. (Urban, Ag, | PS-3.10, 8.11, 3.12; CV- 0
Title 15 recycling) 53 0% 4 SROMM R
AAC
Public Services . . RMA - PD,
Inland Hydrologic Reslf’&“rce? St PS-2.6 10% 2 EHB & 63
AAC apping WRA
Public Services
(Environment) Contaminated sites PS-2.6 0% 3 EHB 64
Inland

; AR

_ L
ﬁﬁ:ﬁgnmem 0S-5.17; CACH-3.7, 3.8, 8
Title 16 Critical Habitat Monitoring Program | 3.9; GMP'33.58, 3.9; NC- 0% 3 (AgQ) 26
AAC ;
Environment
Inland Critical Habitat/Suitable 0S-5.1, 5.2, 5.17, 5.18, 0% 3 NA o7
Title 16 Habitat/Wildlife Corridors 5.24 (AgO)
AAC ‘
Zoning |
Inland Biology Reports 0S-5.16 10% 4 NA 28
Title 21
Environment
(Zoning) Conservation Strategy Mapping
Inland Kit Fox Habitat 0S5.19 (151;:;581 2 10% 3 (;%) 29
Title 21 (REF120060) o A
AAC
iEnln;'JI.:gnment Restoration Fee Waiver Program 05-5.15 0% 3 DM 58
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ATTACHMENT 1
Long Range Planning Work Program

gram

MCC e R Policy Completion ol Planner/

Title/Chapter Task Description (File #) Rifence Goal Status Priority # e Task #

Area

Environment Mineral Resources Maps/ SMARA 0S-2.4, 2.5; CV-1.19 0% 3 60

Inland Inventory

et Opportunities and Programs for

Bl Historic/Cultural PS-12.16 95% 3 CS 92
(Mills Act Program)

Environment ey

pEa Conservation Strategic Plan 05-5.21 Intervals 5% 3 ; 69

Agriculture
(Environment)
Inland

Title 21

AAC

Ag Conversion Mitigation Program AG-1.12; GS-6.1 30% 4 (Ag0) 21

Agriculture
(Zoning)
Title 21
Inland
AAC

Agriculture
(Zoning) DM
Inland Revised Right to Farm Ord. AG-1.9 50% 4 (AeC) 23
Title 21 *
AAC

Routine and Ongoing Agriculture AG-3.3; CV-6.2 50% 4 DM

Ordinanc_e (Ag0) 2
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Long Range Planning Work Program

ATTACHMENT 1

gram

MCC > . Policy Completion g Planner/

Title/Chapter Task Description (File #) Fsfainrioe Goal Status Priority # i Task #

Area

Agriculture

(Zoning) Slope Permit Process: Discretionary | 0S-3.5, 3.6; CACH-3.4; . DM

Inland : ey . 5% 4 24
. Ag Permit-Ministerial Formula Cv-4.1 (AAC)

Title 21

AAC

Environment

Inland Erosion Program- Hillside Conversion 0S-3.9 b Years 0% 4 DM 25

Title 21 (Convene a Committee) ' (10.26.2015) i (AAC)

AAC

Environment

'Ilfl?i&liengl Runoff Performance Standards S-3.5; PS-2.8 0% 4 &) 47

AAC

Environment . ol ‘

Inland Farmland Mapping and Mon.‘ltormg AG-1.10 0% 4 (AAC) 75

Program (FMMP)- Mapping
AAC
Environment TaxfEconbmic Incentives Ord. AG-1.5 0% 5 ED, EMA- 88

C-1.2, 1.12; LU-2.30; PS-
1.1, 3.7, 4.1, 7.8, 11.10;

‘IEncg:lczlmm Dev | Capital Imprm(ré%?;)t Finance Plan CACH-2.6: CV-4.3: (13;1';;1;1 " 5% 4 (PI.)’IV}.;T) 1
GMP-2.1; NC-2.1; T-2.5; .
AWCP-4.5
; Design & Implement Public/Private
f:ncl(:;o(;m epev Economic Development Strategy ED-2.1 T ° EgﬁgréB %
Program
;ﬂnfiili&mm . Economic Incentive Program ED-3.2,3.4 25% g Egl,ﬂ‘géB -
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Long Range Planning Work Program

ATTACHMENT 1

gram

MCC
Title/Chapter
Area

Building
Countywide
Title 18
AAC

Task Description (File #)

Best Management Practice (BMPs) for
grading and erosion

Policy
Reference

08-3.1, 3.3

Completion
Goal

0%

Priority #

Task #

DM

31

Building
Countywide

Chapter 18.10

Updated Fire Standards (18.56)

S-4.9, 4.13, 4.16, 4.19,

422, 5-4.23, 4.24;
CACH-4.3,4.4

0%

DM

65

Building
Countywide
Chapter 18.10

Fire Hazard Development Procedures

S-4.7

0%

DM

66

Building
Countywide
Title 16
AAC

Drainage Design Manual

S-3.7; PS-2.8, 2.9; CV-

5.6, 4.2

0%

DM
(AAQ)

83

Building
Countywide
Chapter 18.10

.Fire Resistant Plant List

S5-4.28; 0S-5.14

DM

89

Subdivision
Inland
Title 19

Lot Line Adjustment Subdivision

Provisions

LU-1.14 to LU-1.18

5%

NA

36
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Long Range Planning Work Program

ATTACHMENT 1

gram
MCC i ’ Policy Completion ,u il Planner/
Title/Chapter Task Description (File #) Reference Goal Status Priority # e Task #
Area
GP/LCP
}Iﬁf‘;’fg Subdiviston of Ag Land AG-1.3 0% 3 (Al*ﬁj) 86
AAC
Subdivision . ) 55 ; )
Coastal Title 19° Subdivision Ordinance 2004 Perindic Review 0% 3 MC/NA
k Coastal Zone
Title 19
Subdivision
Board Referral
Title 20- Elimination of the Minor and
Coastal Standard Subdivision Committees - Board
Title 21-Inland BOS Referral #: 2009 - 03 Monterey County Code 95% 2 NA/JRO Refiial
Title 19 - (REF120004)
Coastal (REF100014
Title 19 -

Tulgod Cildalings LU-9.2 a Olzge;gl 3 85% 1 CSIAQ 10
Title 21 (REF110065) Wi

Zoning Cultural Resource Design and Report 3

Inland Criteria -~ | 05835, G'Gé ?7'1’ 15,84, 70% 1 CS 20
Title 21 (REF110065) )

Zoning

Inland Update Arch Sensitivity Maps 05-6.2, 7.2, 8.2 0% 3 CS 67
Title 21

Zoning

Inland Establish Native American Panel 0S-8.5 0% 3 CS 68
Title 21
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Long Range Planning Work Program

ATTACHMENT 1

gram
MCC .. < Policy Completion . Planner/
Title/Chapter Task Description (File #) Reference Gosal Status Priority # Agency Task #
Area
Zowing | '
Board Referral Private Roads/Easements
Title 20- . BOS Referral #: 2005.01 C-3.6 80% 2 CH
Coastal (PLN060127)
Title 21-Inland
Zoning
Inland ) 3 Years DM
AAC
Hazard Database Mapping- Severe
Zoning Slope, Geplogical Constraints- a4 Q.
Inland Inundation Maps, Erosion, 08-3.4; 851,'72’ 3.6, 3.8, (13 ;:’;f)sls) 0% 4 18
Title 21 Sedimentation, Chemical Pollution : o
Inventory

Zoning ST .
Inland Lighting Criteria LU115 OV2.16, 317 0% 4 AQ 87
Title 21 )
Zoning
Inland o . 1o T o DM
Title 21 Ag Buffer Criteria AG-1.2;LU-2.8 5% 4 (Ag0) 43
AAC '
Zoning 5 Years
Inland Oak Woodlands Policies 05-5.23 5% 4 70
T (10.26.2015)

tle 21
Zoning )
Inland Timber Harvest 08-5.7 to 0S-5.10 0% 4 AQ 87
Title 21
Zoning
Title 21 Ridgeline Development Criteria 0S-1.3,1.4,1.5 0% 5 AQ 38
Inland
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- ATTACHMENT 1
Long Range Planning Work Program

gram
MCC i : Policy Completion o Planner/
Title/Chapter Task Description (File #) Reference Goal Status Priority # Agency Task #
Area
Zoning
Inland Clustering Program 05-1.8 0% 5 NA 39
Title 21 .
Zoning o 08-5.10, 5.25; CACH-
Taland Tree Removal Rg?ru;atlons Migratory 3.4, 3.6; CV-3.11; NC- 0% 5 DM 41
Title 21 . 3.3, 3.4; T-3.7
Zoning :
Inland Invasive Plant Policy and Procedures 08-5.14 35% ' 5 DM 42
Title 21
Zoning : . Y . ’
Inland Scenic Highway/Road Corridor 0Ss 1°25i.5,'1‘2_ 2% 5.3,C 0% 5 AQ 50
Title 21 v ’
Izr?lr;i;g Development Impact Ord. S-5.11, 6.3 0% 5 CS 57
Zoning - ,
Countywide Community Noise Ord. S-7; CACH-3.2 5% 5 NA 62
Chapter 10.60
Zoning : . . ) .

Historic Preservation Plan/Ord. PS-12.1; CV-3.13; GS-
Inland ey 0% 5 CS/ NA 72
Title 21 Update 1.4, 3.3, 3.4; NC-3.6
Zoning JRO
Inland Transfer Development Credits LU-1.8; 0S-1.7: T-1.6 0% 5 73
Title 21
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Long Range Planning Work Program

ATTACHMENT 1

Page 15 of 15

Workforce Investment Board (WIB)

gram
MCC . . . Policy Completion .. Planner/
Title/Chapter Task Description (File #) Reference Goal Status Priority # Agency Task #
- Area
Update Zoning Classification (Zoning | LU-2.8, 2.12, 2.16, 2.18,
Maps): POR; Urban Reserve (UR) 2.24, 2.28, 2.34, 2.35,
Overlay; Community Plan (CP) 3.1,4.1,56.1,6.1,6.2, 9.4;
Overlay; Resource Conservation (RC) | AG-1.7, 2.1, 2.2, 2.9, 3.3;
Zonin Overlay; AWCP Overlay; STA CACH-1.2, 1.3, 1.5, 8.1;
Inlang Overlay; Affordable Housing (AHO) | CV-1.12, 1.20, 1.22, :
Title 91 Overlay; Ag Buffers (AB) Overlay; | 1.28,1.25, 1.27, 3.1; 35% 1 JD 44
Visually Sensitive (VS) Overlay; CSV-1.1, 1.3, 1.4,1.5,1.6,
Design (D) District; Site Control 1.6, 1.7, 8.1; GMP-1.6,
District (8); CV RD Setback; Urban | 1.7, 1.8, 1.9, 3.3; GS-1.1,
Residential-Mixed Use; Rural 1.2,1.3,1.8,1.9,1.13;
Residential; Ag Support Facilities; NC-1.4; T-1.4, 1.7;
Study Area AWCP-4.4
Zoning 0S-1.11; CACH-3.1; 5 Years
Inland Visual Sensitivity Maps CSV-3.1; GMP-3.3; NC- (10.26.2015) 0% 5 AQ 19
Title 21 3.1 T-3.1,3.3 e
Assigned Planner De ent/Agencie '
Carl Holm (CH) Resource Management Agency (RMA — PD)
Jacqueline R. Onciano (JRO) Environmental Health (EH)
Martin Carver (MC) Water Resources Agencies (WRA)
Craig Spencer (CS) Parks Department (Parks)
Nadia Amador (NA) Public Works (PW)
Anna Quenga (AQ) Agricultural Commissioner (AgC)
David Mack (DM) Agricultural Advisory Committee (AAC)
Jim DiMaggio (JD) Economic Development (ED)
Marti Noel (MN) Overall Economic Development Commission (OEDC)

Revision Date: 10-25-2012




ATTACHMENT 2

General Ordinance/Document Preparation Process

Phase One: Scoping ,

At a preliminary level and in collaboration with relevant County departments and outside

agencies, identify the need and purpose, policy and regulatory framework, relationship to
. other ordinances/documents being prepared and technical requirements. Develop

alternative approaches and present to the RMA Deputy Director, County Counsel, and

other senior management for discussion and confirmation. Completion of this phase is

considered 20% of the work effort. :

Phase Two: Concept/Alternatives Development
Prepare an administrative draft of the recommended concept and/or alternative

approaches to address specific issues for internal discussion with relevant County
departments. Based on this draft effort, staff will refine concepts/alternatives. Staff will
transmit the concept/alternative description to established committees and groups such as
(but not limited to) the Land Use Advisory Committees, Agricultural Advisory
Committee, Alternative Energy and Environment Committing, and Permit Streamlining
Task Force. These committees/groups will be given the opportunity to submit comments
to staff to be included in the input transmitted to the Planning Commission. Staff will
then conduct a noticed Planning Commission Workshop to present the: purpose, policy
and regulatory framework, technical background, proposed concept/alternatives, and
proposed process (including appropriate stakeholders). The Planning Commission
receive the staff presentation and public comment and provide direction in developing a
draft ordinance and/or performing additional research and analysis, developing additional
options and returning for another workshop on the concept/approach. Completion of this
phase is considered 50% of the work effort.

Phase Three: Draft Document/Public Review

Staff prepares a draft document for public review by Board Subcommittees, outside
agencies, and interest groups as identified by the Planning Commission. The draft
document is refined based on this input and staff prepares a draft environmental review
document. Draft documents are then distributed for public review including appropriate
stakeholders and advisory committees. If new issues arise or there are differing opinions
for a solution, conduct an additional Planning Commission Workshop to present options
and receive direction. Following the public review, evaluate comments received and
prepare draft responses in collaboration with relevant County departments, consultants
and outside agencies. Completion of this phase is considered 80% of the work effort.

Phase Four: Public Hearings/Adoption
Finalize the document and hold Planning Commission hearing to consider a formal

recommendation to the Board of Supervisors. Address Planning Commission
recommendations and forward onto the Board for a noticed public hearing as required.
Perform project close out activities. Completion of this phase is considered 100% of the
work effort.




~ ATTACHMENT 3

Local Coastal Program (I.CP) Amendment Process
The County’s 2010 General Plan only covers the non-Coastal areas of the County. The 1982

General Plan which incorporates the LCP remains in place for the Coastal areas. An update of
the LCP and related documents is included on the Long Range Planning Work Program. This
assignment includes a number of specific issues including the ultimate certification of the LCP
by the Coastal Commission. A recent Board Referral from Supervisor Potter requests that the
Coastal LUACs be consulted during the process. The Long Range Planning Team has
developed a proposed approach to undertaking the assignment that is summarized below:

Update Purpose:

Update information, including removing no longer relevant policy or information
Incorporate State required elements: 1) Periodic Review; 2) changes in State law (e.g.
greenhouse gas emissions, water conservation, etc)

Address community concerns (e.g. Board referrals)

Provide consistency with relevant County policies

Proposed Format:

Develop a five part LCP — Part 1 being General Provisions that are not regulated
under the Coastal Act (e.g. Noise and Safety Elements), and any relevant policies that
apply to all areas. '

Parts 2-5 would consist of an update to the combined LUP/CIP for each area - delete
obsolete/completed policies, add/amend policies where appropriate.

Proposed Approach:

The Board of Supervisors determines appropriate citizen’s committee for each Land
Use Plan (LUP) Area. This could be a LUAC or sonie other group to represent a
broader interest.

Citizen’s committee is provided with the background documents and invited to
review and comment on the current LUP/CIP and Periodic Review comments for
their specific area. _

Based on current requirements and input received from the citizen’s committees, Staff
prepares an initial draft of Part 1 and presents it to each citizen’s committee.

The citizen’s committees prepare a list of recommendations on the update of the LUP
for their area and present recommendations at workshops with Staff

Staff prepares a presentation to the Planning Commission at a workshop that includes
the citizen committee’s recommendations and input from Coastal Commission Staff,
The Planning Commission provides direction to Staff to refine a draft LCP.

Staff revises the draft LCP and conducts environmental/public review

The Board of Supervisors considers the draft LCP.

* Note: Staff coordinates with Coastal Commission Staff as appropriate throughout the
process. :




ATTACHMENT 4
Big Sur and South Coast Land Use Adyvisory Committee Process to update Big
Sur's unique local coastal program doecuments.
1. Public outreach, including public agencies.

2. Outiine guiding principles.

3. Review/update existing Big Sur Coast Land Use Plan (LUP) and Coastal
Implementation Plan (CIP) section by section, with public input and input from
agencies. »

4. Review California Coastal Commission periodic review recommendations as part
of process.

5. Elements will be added to meet requirements of state general plan faw.
6. Finalize draft LUP for public review of final draft.

7. Finalize draft CIP/ordinances to implement LUP.

Meetings:
Start at 9:30 am. End at12:30 pm

Every Monday (unless room not available etc.) Start January 7", 2013.

Separate concurrent track.

Want to have earliest input into any ordinances that the county proposes to apply in the
Big Sur planning area, and justification for their application in Big Sur before the LUP is
updated.




Big Sur and South Coast Land Use Advisory Committee

Ordinances To Be Applied
County-Wide

A 4

Update Unique Big Sur LCP

A4

Coastal General Plan

County to provide LUAC
references to specific
provisions of law or grant if
the ordinance is to be
applied County-wide. Until
Big Sur LCP is updated,
County will only
prepare/adopt ordinances
1o be applied County-wide
IF they are required by law

Public and agency
outreach regarding Big Sur
LCP update process.

A4

\

Establish guiding principles.

LUAC to be provided
administrative coastal plan
for its review and comment
prior to any quasi-legislative
hearing on the plan.

\

or grant.

Review and update LUP &
CIP sectlon-by-section in
weekly public meetings.

A2

LUAC to be provided any
and all draft County-wide
ordinances for its review and
comment prior to any
legisiative hearing on the
ordinance(s).

Review CCC Periodic
Review.

Planning Staff considers and
revises Coastal General Plan .
based on LUAC's comments
prior to any quasi-legislative
hearing on the plan.

A4

L

A 7

Planning Staff considers and
revises draft County-wide
ordinance based on LUAC's
comments prior to any
legislative hearing on the
ordinance.

Prepare missing elements
required by law for General
Plans.

y

y

Finalize draft updates for
Big Sur community review
and comment.

LUAC's comments are
provided to the Planning
Commission and the Board
of Supervisors during the
guasi-legislative hearing on
the pian.

LUAC’s comments are
provided to the Planning
Commission and the Board
of Supervisors during the
legislative hearing on the
ordinance.

v

Revise updates based on
comments.




Monterey County Board of Supervisors
Referral Submittal Form
Referral No. 2012.08
Assignment Date: 9/11/12
Ta be completed by referring Board office and returned to CAO no later than noon on Thursday
before next Board meeting:

Referral Title: Application of New Ordinances, Role of Land Use Plan and Update Process

Referral Purpose: To ensure the widest opportunity for public participation in the coastal planning and
implementation process. Specifically members of the Big Sur community have requested that:
' [. staff prepare a list of ordinances the County is required to adopt for application within the

with the updated LUP and requirements of state and federa) Jaw. _

3. the updated LUP and its implementing ordinances be developed with the widest opportunity
for input from the Big Sur community, in Big Sur, and shall be the governing document for the
Area. Big Sur community members, in collaboration with and with oversight by Planning
staff, are ready and willing to begin update of the LUP. (For further description, please see the
attachment.)

Referral Description (30 words or less): Currently, County staff is processing county-wide ordinances
that have not been routed to coastal land use advisory committees. This creates procedural complexities
and policy issues because the 2010 General Plan was adopted for non-coastal areas only. Staffis
requested to: (1) Prepare a list of long range planning actions (ordinance, programs, LCP Update) that
would apply in the Coastal Zone; (2) Communicate said list, including the purpose/intent of the action, to
each coastal LUAC; (3) Considering input from the communities, provide the Board with a proposed
process for long range planning actions that would apply to coastal areas.

Attach additional sheet as required

Classification - Implication Mode of Response
—  Ministerial / Minor {1Memo D Board Report S Presentation
. Land Use Policy Requested Response Timeline
~  Social Policy 73 2 weeks 2 | month Z 6 weeks
- Budget Policy I Status reports until completed
= OthCI‘Z Bulld public support for the LUP updale and ordinance 1) Other: Tc; be on 9-11-2012 3 Speciﬁc Date:

updates in the Area. -

Date: 8/23/12 | Submitted By: Supervisor Potter | District #: 5.
To be completed by CAO and copied to referring Board office:
| Assigned Department: RMA —Planning | Referral Lead: Mike Novo ]

To be completed by Department:

Department analysis of resources required/impact on existing department priorities to complete referral:
Referral Completed By: Recommended Response Timeline
Z 2weeks T 1month 6 weeks 36 months
C [ year 1 Other:
Completion Date: [ Specific Date:
i

To be completed by Clerk of the Board-

( Referral Completion Date:

Draft Monterey County Board of Supervisors
Referral Submittai Form
97192012 - LC




Attachment to 8-23-12 Referral

For the Big Sur Coastal Planning Area - Application of New Ordinances,
Role of Land Use Plan and Update Process

Brief Referral Description (continued)

Representatives from the Big Sur community have explained that this referral is appropriate
given that the Big Sur Coastal Planning Area is unique among Monterey County's planning

areas.

Unlike other Monterey County planning areas, in the 1980s, Big Sur was dramatically
. downzoned, resulting in the vast majority of the area having 320 acre minimum parcel size, with
the smallest possible parcel for subdivisions being 40 acres. It has been estimated that less thana
dozen new parcels can be created by subdivision in the 235 square mile planning area.

Big Sur is also the only planning area in the County with a critical viewshed policy, which
effectively precludes development on almost all land visible from Highway 1 along about 80
miles of coastline.

Big Sur draws millions of visitors to Monterey County each year, who come to see its beauty and
to experience the activities and accommodations in the area.

The Big Sur community continues to support its protective policies, and it welcomes and
depends on its visitors, but is concerned about its long-term survivability as a vital and viable
community.

Since 1986, the principal goveming document for the.Big Sur Coastal Planning Area has been
the Big Sur Coast Land Use Plan and its implementing ordinances.

The Big Sur community very much wants that to continue and looks forward to updating its
coastal plan and ordinances to address its unique problems.




